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Commenced excavation in Tiers 3 and 5 (Upland
Area) on August 30, 2010

100% of original Tier 3 grids excavated to depth (3-
10 feet bgs) and confirmation sampled

Over-excavated top 3 feet (vertically) in Tier 3, Grids
231 and 232 for lead in May 2011

Confirmation results show over-excavation required
for lead and TPH

Final conditions survey commenced July 19
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Over-excavations in Tier 3

Tier Grid Depth Pb Conc TPH Conc Comment

(ft) (mg/kg) (mg/kg)
(PAL=19,700) (PAL=3,500)

SIDEWALL GRIDS
3 231 2 23,000 6,000 To be addressed in August

3 253 3.6 19,700 Not exceeded  Over-excavated and removed
Resampled at same depth and new
sample below all PALs (Pb = 960 ppm)

e QOver-excavated Grid 253 (3 ft towards the landfill and 25 ft on
each side of the sidewall sample location) based on direction
received during June BCT site walk

— Sidewall confirmation sample recollected at same depth
— Result is significantly below the lead PAL

e Grid 231 will be addressed in August
e Tier 5 grids - No over-excavation required to date
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Tiers 3 and 5 Looking East — June 8, 2011
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Commenced excavation of Tier 2 on October 19, 2010

Stopped excavation activities in December 2010
through mid-April 2011

100% of grids excavated, sampled, and backfilled with
clean sand

Over-excavation was required in six grids

Over-excavations completed with the exception of Grid
177 sidewall

Construction access road currently prevents over-
excavation of Grid 177 sidewall - will be over-
excavated after geotechnical investigation
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Update Tier 2 (continued)

Over-Excavations for PCBs

Depth PCBs Comment
(ft) (mg/kg)
BOTTOM OVER-EXCAVATIONS

2 176 4.7 8.2 Over-excavated to 10 ft bgs
Below all PALs at 10 ft bgs

2 179 5.5 23.0 Over-excavated to 10 ft bgs
Below all PALs at 10 ft bgs

2 185 3.6 20.7 Over-excavated to 10 ft bgs
Below all PALs at 10 ft bgs

2 209 4.3 133 Over-excavated to 10 ft bgs
PCB PAL exceeded at 10 ft bgs
and will remain in place

Soil/Sediment PALs = 7.4/1.8 mg/kg
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Over-Excavations for Metals

Tier Grid Depth Cu Pb Comment
(fv) (mg/kg) (mg/kg)
SIDEWALL OVER-EXCAVATIONS
2 177 3.8 12,000 Not Exceeded Over-excavated

Resampled and Cu PAL is exceeded
(5,800 ppm at 3.1 ft bgs).

To be removed at a later date, access
road currently prevents over-excavation

2 183 3.4 11,000 2,100 Over-excavated into Grids 180 & 184
Grid 180 SW is below all PALs
PALs exceeded in Grid 184, will remain
4.7 5,700 Not Exceeded in place due to proximity to landfill

Metal concentrations below the Project Action Limits are not listed in this table
Copper Soil/Sediment PALs = 4,700/2,700 mg/kg
Lead Soil/Sediment PALs = 1,970/2,180 mg/kg
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Remaining Contamination in Tier 2

Tier Grid Depth PCBs TPH Cu Pb Comment
(ft) (mg/kg) (mg/kg) (mg/kg) (mg/kg)

BOTTOM SAMPLES

2 177 15.0 48.1 NE NE NE Below 10 ft bgs

2 182 4.3 8.1 NE NE NE In Parcel F

2 209 10.1 9.8 NE NE NE Below 10 ft bgs

SIDEWALL SAMPLES

2 182 2.8 3.4 NE NE NE Parcel F boundary

2 184 3.4 22 NE NE NE Proximity to landfill
7.5 116 6,521 4,500 38,000 Proximity to landfill

2 186 3.1 8.8 NE NE NE Parcel F boundary

2 211 2.2 3.2 NE NE NE Parcel F boundary

2 214 3.0 4.7 NE NE NE Parcel F boundary

Soil/Sediment PALSs:
PCBs = 7.4/1.8 mg/kg; TPH = 3,500/3,500 mg/kg; Cu = 4,700/2,700 mg/kg; Pb = 1,970/2,180 mg/kg
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e Commenced excavation
of Tier 1 on May 11, 2011

e Approximately 51% of
grids excavated, sampled,
and backfilled

e Received 92% of
collected confirmation
sample results, remaining
are pending

e Currently, two grids
FGQUire Over'excavation View of Tier 1, looking northwest
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Update Tier 1 (continued)

Over-Excavations for PCBs

Depth PCBs Comment
(19 (mg/kg)
BOTTOM OVER-EXCAVATIONS
1 170 4 10.8 To be over-excavated
1 198 3 7.2 To be over-excavated

Soil/Sediment PALs = 7.4/1.8 mg/kg
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Remaining Contamination at Tier 1 Boundary

Tier Grid Depth TPH Comment
(1) (mg/kg)
BOTTOM GRIDS
1 148 11.0 5,416 Below 10 ft bgs
1 149 14.3 4,529 Below 10 ft bgs

Soil/Sediment PALs:
TPH = 3,500/3,500 mg/kg
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Remaining Contamination at Tier 1 Boundary

Tier Grid Depth PCBs TPH Comment
(o) (mg/kg) (mg/kg)

SIDEWALL GRIDS

1 139 1.7 53.0 NE Parcel E/E-2 boundary

1 148 2.5 10.0 NE Parcel E/E-2 boundary
5.7 NE 3,600 Parcel E/E-2 boundary

1 149 2.8 9.3 NE Parcel E/E-2 boundary
7.6 NE 14,904 Parcel E/E-2 boundary

1 160 1.9 4.7 NE Parcel F boundary
3.2 9.8 NE Parcel F boundary

1 193 1.9 2.0 NE Parcel E/E-2 boundary
4.2 14.0 NE Parcel E/E-2 boundary

1 194 2.7 5.8 NE Parcel E/E-2 boundary

1 198 2.5 3.5 NE Parcel F boundary

Soil/Sediment PALs: PCBs = 7.4/1.8 mg/kg; TPH = 3,500/3,500 mg/kg
NE — not exceeded
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Geofabric from first TCRA visible in sidewall of Grid 150 — July 13, 2011
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Update Tier 1 (continued)

-

Removing cables from Grid 150 — July 6, 2011

Hunters Point Naval Shipyard BCT Meeting — July 28, 2011 17



Update Tier 1 (continued)

View of Tier 1 from Tier 2 — July 13, 2011
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Update Tier 1 (continued)
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Confirmation Sample Results Exceeding

Radiological Release Criteria

Grid 154 (Tier 1) Sr-90 (pCi/g) Ra-226 (pCi/g) Cs-137 (pCi/g)
G154-B-4 Data pending 4.335E-01 1.085E-02
G154-SW-4 0.449 7.591E-01 1.492E-04

Grid 154 (Tier 1, Sheet 3): Sidewall facing Parcel F exceeds radiological release criteria. Project
action limits (PALs) for chemical analytes have been met. Currently no further action planned.

Grid 198 (Tier 1) Sr-90 (pCi/g) Ra-226 (pCi/g) Cs-137 (pCi/g)
G198-B-3 0.519 6.078E-01 1.739E-02

G198-SW-2 0.256 4.487E-01 1.146E-02
Grid 198 (Tier 1, Sheet 3): Bottom exceeds PALs for PCB and will be over-excavated.

Grid 204 (Tier 1) Sr-90 (pCi/g) Ra-226 (pCi/g) Cs-137 (pCi/g)
G204-B-3 0.390 1.120 -2.739E-03
G204-SW-3 -0.0418 1.175 6.031E-04

Grid 204 (Tier 1, Sheet 1): Bottom exceeds radiological release criteria. Project action limits (PALs)
for chemical analytes have been met. Currently no further action planned.

Grid 217 (Tier 2) Sr-90 (pCi/g) Ra-226 (pCi/g) Cs-137 (pCi/g)
G217-B-3 0.0119 1.7307 4.7923E-02
G217-SW-1.5 -0.0574 7.8774E-01 -7.6456E-03
G217-SW-3 1.04 5.356E-01 -5.169E-03

Grid 217 (Tier 2, Sheet 1): Bottom and sidewall facing Parcel F exceed radiological release criteria.
Project action limits (PALs) for chemical analytes have been met. Currently no further action planned.
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Radiological Commodities

Origin Item Inventory Item Description Dose Rate@ 1”
Number (uR/hr)
Grid 233/232 HPS-COM-001 Metal Disc 800
Grid 228 HPS-COM-002 Cooper Tube 600
Grid 235 HPS-COM-003 Metal Nugget 200
RSY B6 HPS-COM-004 Metal Disc 1,400
RSY C1 HPS-COM-005 Metal Disc 1,000
RSY C3 HPS-COM-006 Rock 800
RSY E8 HPS-COM-007 Rock 100
RSY D2 HPS-COM-008 Soil 240
RSY C4 HPS-COM-009 Metal Plate 460
RSY E8 HPS-COM-010 Hydraulic Fluid 1,200
Container
RSY B4 HPS-COM-011 Rock 230
RSY B3 HPS-COM-012 Radioluminescent Disk 160
RSY C6 HPS-COM-013 Radioluminescent Disk 2,000
RSY E3 HPS-COM-014 Rock 470
RSY E3 HPS-COM-015 Rock 500
RSY C4 HPS-COM-016 Metal Strip 600
RSY C4 HPS-COM-017 Metal Strip 800
RSY C4 HPS-COM-018 Rock 30
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Radiological Commodities - Photos

HPS-COM-016, Metal Strip HPS-COM-017, Metal Strip
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Radiological Commodity

Hunters Point Naval Shipyard BCT Meeting — July 28, 2011 23



e Began implementing Acceptance Sampling procedures
on July 5, 2011

e Devised a GPS-based investigation process for locating
3-foot x 3-foot grid cells

e 12 MDAS items encountered

e No MEC to date

MPPEH Clearance Pad Status

Action Status
(As of July 19)
MPPEH Screening by Acceptance Sampling Complete 6 Pads (approx 1,200 cy)
MPPEH QC Complete 3 Pads (approx 600 cy)

MPPEH QA Complete 2 Pads (approx 400 cy)
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Pad with flagged 3-foot x 3-foot grid cells — July 13, 2011
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Two bags marked asbestos with
asbestos-looking material were
encountered in Tier 1, grid 161
(quadrant B), at approximately 5 ft
bgs

Area was sprayed down to wet the
bags and surrounding soil, then
remotely loaded in a double-lined
LLRW roll-off bin

Two samples were collected
Asbestos not detected
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e Filled 112 roll-off bins with LLRW

e Transferred approximately 5,500 cubic yards of non-
LLRW to ITSI for offsite disposal

e Used water from frac
tank#1 for dust control

e Frac tank#1 demobilized

e Continued erosion control
and fence line inspections

e Continued collecting water B
samples outside of '
turbidity curtain

e Continued air monitoring
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What’s Next

e Continue offsite T&D

e Continue implementing Acceptance Sampling for MPPEH
clearance

e Continue excavations
and over-excavations

e Complete final
conditions survey of
Tier 3 and upland
backfill

e Re-commence Tier 5
excavation
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Schedule

Activity Date

Continue Hot Spots Excavation and Soil July — December 2011
Screening; Extended MPPEH schedule

Implement Acceptance Sampling July — December 2011
Procedures

Continue Backfill and Site Restoration July 2011 — January 2012
Demobilize January 2012

Submit Draft Removal Action Completion March 2012

Report
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